
 

 
 

1 
    

 
January 14, 2014 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: December 2013 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 
for December 2013. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Sincerely, 
 
R Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Marilyn Long - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR DECEMBER 2013 

SUBMITTED JANUARY 14, 2014 
 

1) SUMMARY OF WORK PERFORMED IN DECEMBER 2013 
a) PNL, ENTACT and MCP representatives continued evaluation of information collected 

during the Phase One RD work. 
b) ENTACT completed work on the draft Phase One RA Work Plan and data report and 

submitted the draft to EPA on December 20, 2013.   
c) MCP representatives continued efforts on the Cemetery Relocation.   
d) MCP representatives continued stormwater management activities at the Site. 

 
2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 
 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 
a) A summary of the most recent Agency Communication is shown in Table One. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 
6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 
 

7) SCHEDULE  
a) The Phase One RD Work Plan contains the project schedule.    

 
8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (JANUARY AND 

FEBRUARY 2014) 
a) Continue evaluation of solidification and water management options and planning for Phase 

One RA field work.  
b) Continue efforts on the Cemetery Relocation. 
c) Continue stormwater management activities at the Site. 
d) Upon receipt, review and address any EPA or TCEQ comments on the draft Phase One RA 

Work Plan.  
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

10/16/13 Via email the MCP, under Section XIX (Force Majeure) of the 
governing Consent Decree, notified EPA that due to the 
government shutdown and other circumstances there would be a 
delay in the submission of the Phase One RA Work Plan.  The 
MCP will provide the information prescribed by Paragraph 74 of 
the Consent Decree once the government shutdown has ended and 
the MCP has been able to consult with EPA regarding various 
technical issues and the schedule going forward. 

pending   

11/8/13 EPA, TCEQ and MCP representatives participated in a conference 
call. During the call: 

• EPA approved the use of the Site’s Stormwater 
Management Plan’s discharge criteria for treatment and 
discharge of groundwater or water from excavation pits. 

• EPA approved the use of in-situ auguring for material 
solidification. 

• EPA noted that the SW 1315 Mass Transfer Analysis, 
which could potentially be substituted for SPLP analysis 
of solidified material, is approved for only metals and 
PAHs and not yet approved for VOCs. EPA indicated if 
solidified material met TX Class 3 Groundwater Standards 
it would consider allowing material to be left in place.  

EPA granted a 45 day extension for submittal of the Phase One 
RA Work Plan. 

n.a.   

12/9/13 Submitted written request for approval for 45 day schedule 
extension for submittal of the draft Phase One Remedial Action 
Work Plan. 

pending   

12/20/13 Submitted draft Phase One Remedial Action Work Plan and 
appendices including the Phase One Remedial Design 
Investigation Report.   

pending   
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